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ESTIMATE RUN 01/16/2014

ESTIMATE SUMMARY 09:37:49

CONTID: C18842         ESTIMATE NO: 0010 PROG 2005

PCN: 18842-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 WIDENING NORTH OF COLORAD PERCENT TIME:

PROJECT NO: I025A-016                     

I-25 WIDENING NORTH OF COLORADO SPRINGS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 01/15/2014 DATE TIME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/05/2013 DATE WORK BEGAN

 DATE AWARDED 12/21/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/01/2013 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 03/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 56,491,144.08 PARTICIPATING $ $ 1,127,768.65

AWARD PROJECT AMT: 51,700,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

67.85%

18,163,543.18

1,127,768.65

1,127,768.65

1,127,768.65

$

$

$

$

38,327,600.90

0.00

38,327,600.90

0.00

38,327,600.90

-775,500.00

0.00

37,552,100.90

0.00

AMOUNT DUE 37,552,100.90 1,127,768.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,127,768.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 322

ORIG TIME ALLOW: 300
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PCN: 18842-BID    ESTIMATE RUN 01/16/2014

PROJECT: I025A-016                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.934

0.000

626-00000  
 

4,670,000.000.934

0.00

1.000

L S 

5,000,000.00000

0010 *Highway Design & Construction 0.592

0.027

631-00100  
 

25,533,750.000.619

1,113,750.00

1.000

L S 

41,250,000.00000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Partnering 9,299.480

0.000

700-70011  
 

9,299.489,299.480

0.00

10,000.000

F A 

1.00000

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment -10,482.030

-2,163.730

700-70016  
 

-12,645.76-12,645.760

-2,163.73

10,000.000

F A 

1.00000

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0040 F/A Asphalt Cement Cost Adjustment 153,193.920

-28,467.620

700-70019  
 

124,726.30124,726.300

-28,467.62

1,000,000.000

F A 

1.00000

0045 F/A On-The-Job Trainee 16,809.000

0.000

700-70021  
 

16,809.0016,809.000

0.00

25,600.000

HOUR

1.00000

0050 F/A Kettle Creek Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0055 F/A Ackerman Overlook 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18842-BID    ESTIMATE RUN 01/16/2014

PROJECT: I025A-016                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 Added Item (Dollar)/ PCO 002 Elimination of Kettle 
Creek

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0090 Added Item (Dollar)/ PCO 006 B.A./B.O. Ammendment 76,221.000

0.000

900-00006  
 

76,221.0076,221.000

0.00

76,221.000

DOL 

1.00000

0095 Added Item (Dollar)/ PCO 007 Project Wetland Maping 60,484.000

0.000

900-00006  
 

60,484.0060,484.000

0.00

60,484.000

DOL 

1.00000

0100 Added Item (Dollar)/ PCO 010 Ackerman Overlook Design 102,781.000

0.000

900-00006  
 

102,781.00102,781.000

0.00

102,781.000

DOL 

1.00000

0105 Added Item (Dollar)/ PCO 012 Middle Tributary 
Downstream Design

37,585.800

0.000

900-00006  
 

37,585.8037,585.800

0.00

41,762.000

DOL 

1.00000

0110 Added Item (Dollar)/ PCO 013 Middle Tributary Upstream 
Design

24,890.000

0.000

900-00006  
 

24,890.0024,890.000

0.00

26,200.000

DOL 

1.00000

0115 Added Item (Dollar)/ PCO 019 Changes to Water Quality- 
Design

294,858.000

0.000

900-00006  
 

294,858.00294,858.000

0.00

294,858.000

DOL 

1.00000

0120 Added Item (Foot)/ PCO 027- Fiber Optic CIP 12,200.000

0.000

900-00012  
 

282,064.0012,200.000

0.00

12,200.000

LF  

23.12000

0125 Rem Conc Found/Slab PCO 025 Unknown Concrete Slab at 
Jackson Creek

193.700

0.000

202-00950  
 

33,765.78193.700

0.00

193.700

SY  

174.32000

0130 Added Item (Day)/ Overhead associated with Compensable 
Delay

0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

7,466.00000
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PCN: 18842-BID    ESTIMATE RUN 01/16/2014

PROJECT: I025A-016                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Mobilization ReMob in 2014 due to Compensable Delay in 
PCO 0019

0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

188,186.00000

0136 Mobilization (w/o Autopay) This utilizes the correct 
line item code for remob in 2014

0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

188,186.00000

0140 Geogrid Reinforce TX-5  Triaxial Geogrid 32,712.000

0.000

506-01020  
 

124,305.6032,712.000

0.00

44,450.000

SY  

3.80000

0145 Emb Matl (CIP) R-60 on geo grid layer 7,358.000

0.000

203-00060  
 

60,556.347,358.000

0.00

7,358.000

CY  

8.23000

0150 Added Item (Ton)/ 2" rock for soft spot mitigation 5,520.000

0.000

900-00024  
 

185,140.805,520.000

0.00

8,100.000

TON 

33.54000

0151 ABC (Spec) Class 6 for soft spot mitigation 2,343.000

0.000

304-09014  
 

71,555.222,343.000

0.00

2,343.000

TON 

30.54000

0155 Added Item (Ton)/ 4"-6" rock for soft spot mitigation 7,744.000

0.000

900-00024  
 

293,497.607,744.000

0.00

9,550.000

TON 

37.90000

0159 Muck Excav 24,817.000

0.000

203-00100  
 

421,889.0024,817.000

0.00

42,000.000

CY  

17.00000

0160 Added Item (Lump Sum)/ Soft Spot Mitigation (May - 
August)

1.000

0.000

900-00014  
 

522,581.801.000

0.00

1.000

L S 

522,581.80000

0185 Added Item (Dollar)/ Price Reduction Working Time 
Violation

0.000

-5,850.000

900-00006  
 

-5,850.00-5,850.000

-5,850.00

-5,850.000

DOL 

1.00000

CAT 32,928,264.961,077,268.6550,904,108.14CURRENT AMT0200 $ $ $
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PCN: 18842-BID    ESTIMATE RUN 01/16/2014

PROJECT: I025A-016                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0065 *Bridge Design and Construction 0.976

0.010

631-10002  
 

4,979,300.000.986

50,500.00

1.000

L S 

5,050,000.00000

0170 Bridge Design and Construction 0.072

0.000

631-10002  
 

20,035.940.072

0.00

0.072

L S 

278,277.00000

0180 Ped Pathway 0.000

0.000

621-00700  
 

0.000.000

0.00

1.000

L S 

117,000.00000

CAT 4,999,335.9450,500.005,187,035.94CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Special) 1.000

0.000

620-00005  
 

235,000.001.000

0.00

1.000

EACH

235,000.00000

0075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

160,000.001.000

0.00

1.000

EACH

160,000.00000

0080 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 400,000.000.00400,000.00CURRENT AMT0400 $ $ $

$38,327,600.901,127,768.65$56,491,144.08$CURRENT AMTPROJECT TOTAL


